

HHS // IHS HIT Modernization Project – Site Visit plan (as of 3/31/2019)

Area	Site	I/T/U	Date of visit	Status
Albuquerque	Zuni Comprehensive Health Center	IHS	November 13, 2019	Completed
	Albuquerque Indian Health Center	IHS	November 14, 2019	Completed
	Jicarilla Apache Health Care	IHS	November 15, 2019	Completed
Phoenix	Whiteriver Service Unit	IHS	February 12, 2019	Completed
	Phoenix Indian Medical Center	IHS	March 6, 2019	Completed
Tucson	Pascua Yaqui Yoeme Health Center	Tribal	February 14, 2019	Completed
Navajo	Crownpoint Service Unit	IHS	February 27, 2019	Completed
Great Plains	Rapid City	IHS	March 20, 2019	Completed
	Pine Ridge	IHS	March 21, 2019	Completed
Bemidji	Forest County Potawatomi	Tribal	March 28, 2019	Completed
	Grand Traverse Band of Ottawa and Chippewa Indians	Tribal	April 1, 2019	Scheduled
Oklahoma City	Muscogee Creek Nation	Tribal	April 9, 2019	Scheduled
	White Eagle – Ponca Tribe	IHS	April 11, 2019	Scheduled
Nashville	Cherokee Indian Hospital	Tribal	May 15-16, 2019	Scheduled
Alaska				Pending
Billings				Pending
Portland				Pending
California				Pending